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Quality Assurance and Source Inspection
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-029890

Address: 333 Burma Road Date Inspected: 28-Jul-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: American Bridge/Fluor Enterprises, a JV Location: IERBYS Bldg.

CWI Name: As noted below CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Womens Rest Room Counter

Summary of Items Observed:
Quality Assurance Inspector (QA) Douglas Frey was at the American Bridge/Fluor (ABF) job site at Oakland in 
California between the times noted above in order to monitor Quality Control functions and the in process work 
being performed by ABF personnel. The following items were observed: 

This QA Inspector randomly observed the fit up and installation of two (2) 2x4 HSS steel beams for the counter 
support in the womens rest room of the IERBYS Building. This QA Inspector randomly observed the ABF/JV 
welder, Donald Plumb #0891, perform the Flux Core Arc Welding (FCAW) of the Partial Joint Penetration (PJP) 
joints of the counter support beams. The welder was observed utilizing the WPS ABF-D1.5-F2200 which was also 
used by the QC inspector, Salvador Merino, to monitor the welding operation of the following; the fit-up, the 
preheating of the surface area prior to welding and the welding parameters which were recorded as follows;  220 
amperes and 21 volts. This QA Inspector made subsequent observations throughout the shift to monitor the work 
and the inspection performed by Mr. Merino. The work was completed on this date and appeared to be in general 
conformance with the contract documents. 

This QA observed QC Inspector Salvador Merino perform the inspection using the following Non-Destructive 
Testing methods; Visual Testing (VT) and Magnetic Particle Testing (MPT). The QC inspector was observed 
performing the  inspection and testing as per the contract specifications. Unless otherwise noted, all work observed 
on this date appeared to generally be in compliance with the contract documents.   
Summary of Conversations:
Conversations on this date were relevant to work performed.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact SMR Gary Thomas  916-764-6027 , who represents the Office of Structural 
Materials for your project. 

Inspected By: Frey,Doug Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer

TL-6031,Welding Inspection Report Page 2 of 2


	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


